



STRAVAL

- **NEXT STEPS (APRIL 2014 TO JUNE 2015)**
 - **COURSES / TRAINING**
 - **REMAINING TASKS FOR THE LAST PERIOD**
 - **FINAL REPORT**

STRAVAL NEXT STEPS (TRAINING)




Code	Type	Duration	Responsible	Place	Date
CS1	Case study	28 months	UMNSH	Morelia	M2-30
CS2	Case study	28 months	UNISUL	Florianopolis	M2-30
CS3	Case study	28 months	UNLu	Lujan	M2-30
T1	Training course	5 days	UT	Tallin	M18
T2	Training course	5 days	UNLu	Lujan	M22
S1	Short course	1-2 days	UNLu	Lujan	M22
O1	Open day session	1 day	UNLu	Lujan	M22
SM1	Seminar	1 day	UNLu	Lujan	M22
T3	Training course	5 days	RBI	Zagreb	M30
T4	Training course	5 days	UNISUL	Florianopolis	M34
S2	Short course	1-2 days	UNISUL	Florianopolis	M34
O2	Open day session	1 day	UNISUL	Florianopolis	M34
SM2	Seminar	1 day	UNISUL	Florianopolis	M34
T5	Training course	5 days	UMNSH	Morelia	M46
S3	Short course	1-2 days	UMNSH	Morelia	M46
O3	Open day session	1 day	UMNSH	Morelia	M46
SM3	Seminar	1 day	UMNSH	Morelia	M46

STRAVAL: MEXICO BOOK

- Prepared by Mexican team
- Financial support of UMSNH
- Collaboration of UAB team
- Languages: English and Spanish
- Publication: June 2014 or September 2014

List and schedule of milestones					
Milestone n°.	Milestone name	WPs n°.	Lead Beneficiary/ Participant organisation short name	Delivery date	Comments
1	Kick-off meeting	1	UAB and all partners	1	Choice of AR, MX and BR sites. General organization Agreed scheduled exchanges.
2	Website and multimedia tools functioning	4	UNLU, UAB, RBI, UT, UNISUL-FAEPESUL, UMSNH	6	Website contains high quality input from >80% of partners
3	Educational Modules & training courses	3	UMSNH, UNLU, UNISUL-FAEPESUL,	18	Content related to target sites, their intrinsic values, potential economic activities, socio-economic impacts on local populations
4	State of the Art and needs of each site completed	1	UNLU-FAEPESUL, UNISUL, UMSNH	18	Architecture, environment, geo& bio-diversity, history, conservation/alteration of building materials
5	Inventory of all potential resources completed	1	UAB, UNLU, UNISUL-FAEPESUL, UMSNH	20	Monumental and Geo-Biodiversity inventory finished
6	Comparative study (socio economic aspects of each site & surrounding areas)	2	ADRAM, UNLU, UNISUL-FAEPESUL, UMSNH	22	Concerning population structure, social characteristics, type of existing jobs, education level, specific population needs, social promotion, communication channels, etc...
7	Potentials identification and obstacles	2	UMSNH, UNLU, UNISUL-FAEPESUL,	22	Identified potentials to exploit and obstacles hindering socioeconomic development of areas around protected sites
8	Sites valorisation	3	UNLU, UNISUL-FAEPESUL, UMSNH, ADRAM, UAB, UT, RBI	36	According with identified potentials and the overall studies the valorisation of each LA country will be done
9	Diffusion of Action and Business Plan	3/4	ADRAM, UNLU, UNISUL-FAEPESUL, UMSNH	44	Transference to regional stakeholders
10	Diffusion activities	4	UNISUL-FAEPESUL, UAB, UT, RBI, UNLU, UMSNH	48	Contacts with regional stakeholders and tourism authorities



REMAINING TASKS

STRAVAL REMAINING ACTIVITIES

- **FINISH WITH SITES VALORIZATION**
- **ACTION AND BUSINESS PLANS (+ DIFUSION)**
- **STRONG DIFFUSION ACTIVITIES**

FINAL REPORT

- **BARCELONA? END OF MAY OR JUNE 2015**
- **ONE WEEK ?**

H 2020

- **Discussion about the possibilities of next calls of H2020 (In the next moths...)**
- **Social Sciences (SSH)**
- **INCO ?**
- **PEOPLE**